


Summary:

- Diagram
- Created circuit diagrams of how the switches work



- Finalized posters
 - Refined information for final poster; crafted our narrative from understanding the problem to our first prototype to feedback from Colin to what we did with it
 - Created museum description images to display under each painting
 - Created instructional poster for pedestal use
- Finalized frames
 - Discussed many different options - foam core, making our own, etc
 - Foam core is expensive
 - Making our own is not practical for some schools
 - Decided to buy as cheap of frames as possible and display art to size within with as large as borders as necessary

Challenges:

- Making early drafts for our poster as polished as possible, especially on short notice
- Orienting our materials list around our diagrams to make sure the design specifications were met
- Not everyone was able to meet because of external circumstances, so we had to redistribute the workload to account for that
- Photographs on nevada museum of art website are not at correct aspect ratio, we don't want to adjust too much because they wanted originals to be used
- After some suggestions, we looked at our materials list and realized that we were going to go significantly over budget if we opted to buy frames for our art pieces.
- Having to move everything to canva, and resize the images

Evaluation:

After a few stumbles this week, I think we recovered and ended up with a good product for Sprit 8. At the beginning of the week, we started with a concern about foam core vs. frames and finalizing our parts list considering these concerns, especially as we wanted to use as close

to original artwork as possible. After resolving this issue, we caught up with our poster making progress by the end of Wednesday and submitted them for review. We also updated the descriptions for each artwork, and put those in the same folder to be printed. During this process, we also learned about the issue of artwork sizing and worked to ensure that these were easy for the instructors to print with some modifications. On Friday, some of the parts have arrived and we will be able to start building at the end of today or on Monday at the latest. For our progress this week and our catching-up from last week, we believe we deserve an A for sprint 8.