

- Product:**

- Painting Descriptions:
- The team on material list, evaluated the materials that each campus has access too, and compensated to figure out what each campus would need
 - Next they looked into the materials all campuses needed and added them to the list
 - Finally the team came together to discuss and review pricing and sizing, and came up with a final list
- **zoe coded a lit game**
- The “Artist Statement” group came together and created a paragraph to describe the scope of the project, the goal of the class, and some specific features and iterations of our design.
- The painting description group worked together to create brief two sentence descriptions of each painting, careful not to impose any interpretations of the art, while also giving the clients an idea of what they are looking for.
- We also worked as a group to figure out the the wiring, by composing a simplistic drawing of how everything would fit together

Challenges:

- Had to reconsider our painting selection to fit with our ability to wire the design. We had to omit the “both” category since it wasn’t logically feasible to implement it with the direction of the design that we wanted
- Realizing certain tasks we allocated to each other had to be done in a certain order
 - E.g. coming up with a materials list couldn’t be done until we had a solid understanding of the design we were going to build
- Starting from scratch with our design since we had to keep the “soul” of the rotating dowel and buttons while figuring out how to eliminate the “gadgetry” effectively that Colin wanted us to avoid

Evaluation:

- Overall we were able to achieve almost all the goals we set for ourselves at the beginning of the week. The only thing we still have to do is to get our parts list approved and ordered. This is not a major concern because we can do this by the end of today(Friday) and have the parts by next week, which is when we were planning on using them anyways. We give ourselves an A.