

Sprint 9 Product

Posters in designated folder - majority of work for the week

MIT began working on making the final prototype since some of our parts arrived

- Cutting plywood and 2x4s
- 3D printed switch covers - sending to other campuses

